CITY OF MAPLE VALLEY, WASHINGTON

RESOLUTION NO. R-19-1313

A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON,
AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT
NO. 2 REVISING THE SCOPE OF WORK AND INCREASING THE
CONTRACT AMOUNT OF THE PROFESSIONAL SERVICES
AGREEMENT WITH SLA LANDSCAPE ARCHITECTURE, LLC.

WHEREAS, SLA Landscape Architecture, LLC. has provided the City with Architectural
Services for the purpose of developing the Summit Park & Ballfields relating to the priorities set
by the City Council, pursuant to Contract C-16-1336; and

WHEREAS, SLA Landscape Architecture, LLC. has provided a revised scope of work that
includes additional design services required to complete the project; and

WHEREAS, the City desires to amend the contract with SLA Landscape Architecture,
LLC, to revise the scope of work per Exhibit “A”; and

WHEREAS, the City desires to increase the not to exceed amount of the SLA Landscape
Architecture LLC, contract from $508,229.00 to $532,284.00, with a management reserve up to
$7,716.00, to be included as part of the next quarterly budget amendment; and

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY,
WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1. The City Manager is hereby authorized to execute Amendment No. 2 to Contract C-
16-1336 with SLA Landscape Architecture, LLC, revising the scope of work and increasing the
not to exceed dollar amount to $532,284.00, and with a management reserve of up to $7,716.00,
to be used only with approval of both the Parks Capital Projects Manager and the City Manager.
A copy of Amendment No. 2 shall be filed with the City Clerk and identified with Clerk’s
Receiving No. 2894.

PASSED BY THE CITY COUNCIL AT A SPECIAL MEETING THEREOF ON THE 25"
DAY OF FEBRUARY 2019.

CITY OF MAPLE VALLEY

Sean P. Kelly, Mayor



ATTEST/AUTHENTICATED:

Shaunna Lee Rice, City Clerk

APPROVED AS TO FORM:

Patricia Taraday, City Attorney



